

## SenseSmartRegion - Feature #45

Backlog # 36 (In Progress): Functions to actuate IoT devices

### How to develop actuation function

11/08/2017 02:08 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	11/08/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	03/28/2018
<b>Assignee:</b>	Raihan UI Islam	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Raihan has a suggestion. Christer and Raihan will look at it, then Raihan implements it.			

### History

#### #1 - 11/08/2017 02:09 PM - Leif Häggmark

- Subject changed from How to develop actuation function to How to develop actuation function

#### #2 - 12/08/2017 09:18 AM - Leif Häggmark

- Status changed from New to In Progress

#### #3 - 12/15/2017 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#### #4 - 01/29/2018 03:25 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Product backlog

#### #5 - 01/29/2018 03:25 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 19

#### #6 - 01/29/2018 03:28 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#### #7 - 01/29/2018 03:34 PM - Leif Häggmark

- Description updated

#### #8 - 02/20/2018 12:46 PM - Leif Häggmark

- Description updated

- Due date changed from 12/01/2017 to 03/28/2018

#### #9 - 02/20/2018 12:47 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#### #10 - 03/28/2018 08:28 AM - Leif Häggmark

- Status changed from In Progress to Closed