

SSiO - Feature #456

Backlog # 275 (In Progress): Keep contact with CAAP

Create software to decode the bath temperatures

06/08/2021 02:46 PM - Leif Häggmark

Status:	Closed	Start date:	06/08/2021
Priority:	Normal	Due date:	06/22/2021
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/22/2021 03:14 PM - Leif Häggmark

- Subject changed from Create software to decode the bath temeperatures to Create software to decode the bath temperatures
- Assignee changed from Ali Ahmadi to Christer Åhlund

#2 - 06/22/2021 03:17 PM - Leif Häggmark

- Sprint changed from Sprint 42 to Sprint 43

#3 - 08/16/2021 01:19 PM - Leif Häggmark

- Sprint changed from Sprint 43 to Sprint 44

#4 - 09/07/2021 12:31 PM - Leif Häggmark

- Sprint changed from Sprint 44 to Sprint 45

#5 - 09/28/2021 03:07 PM - Leif Häggmark

- Sprint changed from Sprint 45 to Sprint 46

#6 - 10/20/2021 01:17 PM - Leif Häggmark

- Sprint changed from Sprint 46 to Sprint 47

#7 - 11/08/2021 05:07 PM - Leif Häggmark

- Sprint changed from Sprint 47 to Sprint 48

#8 - 12/06/2021 01:32 PM - Leif Häggmark

- Sprint changed from Sprint 48 to Sprint 49

#9 - 01/11/2022 03:15 PM - Leif Häggmark

- Status changed from New to Closed