

## SSiO - Feature #469

Backlog # 346 (In Progress): Plan for second half of the project

### Check if we can use Pansalen for our workshop 211102, and get a discount

09/28/2021 03:15 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/28/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	10/15/2021
<b>Assignee:</b>	Anders Hedlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/20/2021 01:17 PM - Leif Häggmark

- Sprint changed from Sprint 46 to Sprint 47

#2 - 11/08/2021 01:31 PM - Leif Häggmark

- Status changed from New to Closed