

## SSiO - Feature #470

Backlog # 368 (In Progress): Sara Kulturhus

### Check if CGI can take part in a physical meeting with Skellefteå kraft in the near time

09/28/2021 03:16 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/28/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	10/15/2021
<b>Assignee:</b>	Anders Markstedt	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/20/2021 01:18 PM - Leif Häggmark

- Sprint changed from Sprint 46 to Sprint 47

#2 - 11/08/2021 01:34 PM - Leif Häggmark

- Status changed from New to Closed