

SSiO - Feature #472

Backlog # 429 (In Progress): Dissemination

Plan participation in Smart City World Expo Congress

09/28/2021 03:18 PM - Leif Häggmark

Status:	Closed	Start date:	09/28/2021
Priority:	Normal	Due date:	10/15/2021
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/20/2021 01:12 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 10/20/2021 01:18 PM - Leif Häggmark

- Sprint changed from Sprint 46 to Sprint 47

#3 - 11/08/2021 05:08 PM - Leif Häggmark

- Sprint changed from Sprint 47 to Sprint 48

#4 - 12/06/2021 01:22 PM - Leif Häggmark

- Status changed from In Progress to Closed