

## SSiO - Feature #473

Backlog # 429 (In Progress): Dissemination

### Plan for Hackathon

09/28/2021 03:19 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/28/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	10/15/2021
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 10/20/2021 01:12 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 10/20/2021 01:18 PM - Leif Häggmark

- Sprint changed from Sprint 46 to Sprint 47

#3 - 11/08/2021 05:08 PM - Leif Häggmark

- Sprint changed from Sprint 47 to Sprint 48

#4 - 12/06/2021 01:33 PM - Leif Häggmark

- Sprint changed from Sprint 48 to Sprint 49

#5 - 01/11/2022 03:17 PM - Leif Häggmark

- Status changed from In Progress to Closed