

SSiO - Feature #478

Backlog # 188 (In Progress): LoRa network

Check and possibly exchange the gateway at Klosterhöjden

11/08/2021 01:23 PM - Leif Häggmark

Status:	Closed	Start date:	11/08/2021
Priority:	Normal	Due date:	11/10/2021
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/08/2021 05:07 PM - Leif Häggmark

- Sprint changed from Sprint 47 to Sprint 48

#2 - 12/06/2021 01:16 PM - Leif Häggmark

- Status changed from New to Closed