

SSiO - Feature #479

Backlog # 226 (In Progress): Municipality IoT Innovator kit

See to that someone finishes the new kits, and connect them to Thingsboard

11/08/2021 01:27 PM - Leif Häggmark

Status:	Closed	Start date:	11/08/2021
Priority:	Normal	Due date:	11/22/2021
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/08/2021 05:07 PM - Leif Häggmark

- Sprint changed from Sprint 47 to Sprint 48

#2 - 12/06/2021 01:32 PM - Leif Häggmark

- Sprint changed from Sprint 48 to Sprint 49

#3 - 01/11/2022 03:13 PM - Leif Häggmark

- Status changed from New to Closed