

SenseSmartRegion - Feature #48

Backlog # 39 (In Progress): How do we go on regarding AR?

Find out how we get someone that can work with AR

11/08/2017 02:12 PM - Leif Häggmark

Status:	Closed	Start date:	11/08/2017
Priority:	Normal	Due date:	12/01/2017
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/08/2017 09:36 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 12/15/2017 02:24 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#3 - 01/29/2018 03:30 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#4 - 01/29/2018 03:52 PM - Leif Häggmark

- Status changed from In Progress to Closed