

SSiO - Feature #490

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

Make report of learnings from running and testing the platform

01/11/2022 03:07 PM - Leif Häggmark

Status:	Closed	Start date:	01/11/2022
Priority:	Normal	Due date:	04/01/2022
Assignee:	Jan Hedström	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/11/2022 03:09 PM - Leif Häggmark

- Sprint changed from Sprint 49 to Sprint 50

#2 - 01/31/2022 02:36 PM - Leif Häggmark

- Sprint changed from Sprint 50 to Sprint 51

#3 - 03/08/2022 10:29 AM - Leif Häggmark

- Sprint changed from Sprint 51 to Sprint 52

#4 - 03/08/2022 10:42 AM - Leif Häggmark

- Due date changed from 01/31/2022 to 04/01/2022

#5 - 04/04/2022 08:10 AM - Leif Häggmark

- Status changed from New to Closed