

SSiO - Feature #491

Backlog # 122 (In Progress): Air quality sensors

Talk to Gustaf about mounting sensors at Erikslid

01/11/2022 03:11 PM - Leif Häggmark

Status:	Closed	Start date:	01/11/2022
Priority:	Normal	Due date:	01/31/2022
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/11/2022 03:12 PM - Leif Häggmark

- Sprint changed from Sprint 49 to Sprint 50

#2 - 01/31/2022 02:36 PM - Leif Häggmark

- Sprint changed from Sprint 50 to Sprint 51

#3 - 03/08/2022 10:29 AM - Leif Häggmark

- Status changed from New to Closed

#4 - 04/04/2022 08:20 AM - Leif Häggmark

- Status changed from Closed to In Progress

#5 - 04/05/2022 08:53 AM - Leif Häggmark

- Sprint changed from Sprint 51 to Sprint 53

#6 - 04/27/2022 01:39 PM - Leif Häggmark

- Sprint changed from Sprint 53 to Sprint 54

#7 - 04/27/2022 01:43 PM - Leif Häggmark

- Status changed from In Progress to Closed