

SSiO - Feature #493

Backlog # 120 (In Progress): Hololens GPS

Send Hololens to Lycksele

01/11/2022 03:15 PM - Leif Häggmark

Status:	Closed	Start date:	01/11/2022
Priority:	Normal	Due date:	01/31/2022
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/31/2022 02:36 PM - Leif Häggmark

- Sprint changed from Sprint 50 to Sprint 51

#2 - 03/08/2022 10:29 AM - Leif Häggmark

- Sprint changed from Sprint 51 to Sprint 52

#3 - 03/28/2022 12:29 PM - Leif Häggmark

- Status changed from New to Closed