

SSiO - Feature #505

Backlog # 122 (In Progress): Air quality sensors

Prepare 4 sensors for Anders Saadio

04/27/2022 01:43 PM - Leif Häggmark

Status:	Closed	Start date:	04/27/2022
Priority:	Normal	Due date:	05/31/2022
Assignee:	Daniel Granlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/02/2022 03:15 PM - Leif Häggmark

- Status changed from New to Closed