

SenseSmartRegion - Feature #51

Backlog # 40 (In Progress): Hackathon November 24th-26th

Manage planning and implementation

11/08/2017 02:15 PM - Leif Häggmark

Status:	Closed	Start date:	11/08/2017
Priority:	Normal	Due date:	11/26/2017
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/08/2017 02:24 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 12/08/2017 09:37 AM - Leif Häggmark

- Status changed from In Progress to Closed