

SenseSmartRegion - Feature #55

Backlog # 43 (In Progress): Make different actors develop services on the platform

Plan for "Service workshop"

11/08/2017 02:22 PM - Leif Häggmark

Status:	Closed	Start date:	11/08/2017
Priority:	Normal	Due date:	12/01/2017
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/08/2017 10:40 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 12/15/2017 02:25 PM - Leif Häggmark

- Status changed from In Progress to Closed