

SSiO - Feature #550

Backlog # 368 (In Progress): Sara Kulturhus

See to that we start getting data from Bravida

02/08/2023 02:16 PM - Leif Häggmark

Status:	Closed	Start date:	02/08/2023
Priority:	Normal	Due date:	03/08/2023
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/09/2023 03:16 PM - Leif Häggmark

- Sprint changed from Sprint 63 to Sprint 64

#2 - 04/05/2023 01:11 PM - Leif Häggmark

- Sprint changed from Sprint 64 to Sprint 65

#3 - 04/26/2023 09:27 AM - Leif Häggmark

- Sprint changed from Sprint 65 to Sprint 66

#4 - 05/29/2023 02:38 PM - Leif Häggmark

- Sprint changed from Sprint 66 to Sprint 67

#5 - 06/22/2023 01:06 PM - Leif Häggmark

- Sprint changed from Sprint 67 to Sprint 68

#6 - 08/28/2023 08:47 AM - Leif Häggmark

- Status changed from New to Closed

#7 - 08/28/2023 08:48 AM - Leif Häggmark

- Status changed from Closed to In Progress

#8 - 08/28/2023 08:48 AM - Leif Häggmark

- Sprint changed from Sprint 68 to Sprint 69

#9 - 09/18/2023 07:19 AM - Leif Häggmark

- Status changed from In Progress to Closed