

## SSiO - Backlog #554

### FraViVo related

02/08/2023 02:24 PM - Leif Häggmark

<b>Status:</b>	New	<b>Start date:</b>	02/08/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/31/2023
<b>Assignee:</b>	Christer Åhlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 03/09/2023 03:17 PM - Leif Häggmark**

- Sprint changed from Sprint 63 to Sprint 64

**#2 - 04/05/2023 01:12 PM - Leif Häggmark**

- Sprint changed from Sprint 64 to Sprint 65

**#3 - 04/26/2023 09:29 AM - Leif Häggmark**

- Sprint changed from Sprint 65 to Sprint 66

**#4 - 05/29/2023 02:41 PM - Leif Häggmark**

- Sprint changed from Sprint 66 to Sprint 67

**#5 - 06/22/2023 01:14 PM - Leif Häggmark**

- Sprint changed from Sprint 67 to Sprint 68

**#6 - 08/28/2023 09:02 AM - Leif Häggmark**

- Sprint changed from Sprint 68 to Sprint 69

**#7 - 09/19/2023 01:31 PM - Leif Häggmark**

- Sprint changed from Sprint 69 to Sprint 70

**#8 - 10/18/2023 01:39 PM - Leif Häggmark**

- Sprint changed from Sprint 70 to Sprint 71