

SenseSmartRegion - Feature #56

Backlog # 43 (In Progress): Make different actors develop services on the platform

Meet with Skellefteå buss and check if they have ideas of services

11/08/2017 02:23 PM - Leif Häggmark

Status:	Closed	Start date:	11/08/2017
Priority:	Low	Due date:	03/28/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/15/2017 02:37 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#2 - 01/29/2018 03:31 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#3 - 02/20/2018 12:54 PM - Leif Häggmark

- Due date changed from 12/01/2017 to 03/28/2018

#4 - 02/20/2018 12:57 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#5 - 03/29/2018 11:00 AM - Leif Häggmark

- Priority changed from Normal to Low

#6 - 03/29/2018 11:01 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#7 - 04/26/2018 10:36 AM - Leif Häggmark

- Status changed from New to Closed