

## SSiO - Feature #561

Backlog # 409 (In Progress): Phoenix related

### Develop app for Riksbyggen

04/26/2023 11:16 AM - Leif Häggmark

<b>Status:</b>	New	<b>Start date:</b>	04/26/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	05/25/2023
<b>Assignee:</b>	Joo Chan Kim	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 05/29/2023 02:39 PM - Leif Häggmark

- Sprint changed from Sprint 66 to Sprint 67

#2 - 06/22/2023 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 67 to Sprint 68

#3 - 08/28/2023 09:00 AM - Leif Häggmark

- Sprint changed from Sprint 68 to Sprint 69

#4 - 09/19/2023 01:29 PM - Leif Häggmark

- Sprint changed from Sprint 69 to Sprint 70

#5 - 10/18/2023 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71