

SSiO - Feature #562

Backlog # 409 (In Progress): Phoenix related

Test set point actuation with wifi router

04/26/2023 11:18 AM - Leif Häggmark

Status:	Closed	Start date:	04/26/2023
Priority:	Normal	Due date:	05/25/2023
Assignee:	Suman Chinnam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/26/2023 12:31 PM - Leif Häggmark

- Subject changed from Test set point control with wifi router to Test set point actuation with wifi router

#2 - 05/29/2023 02:39 PM - Leif Häggmark

- Status changed from New to Closed