

SSiO - Feature #563

Backlog # 429 (In Progress): Dissemination

Check if Ida can make a demo at next sprint meeting

04/26/2023 11:20 AM - Leif Häggmark

| | | | |
|------------------------|-------------------|------------------------|------------|
| Status: | Closed | Start date: | 04/26/2023 |
| Priority: | Normal | Due date: | 05/25/2023 |
| Assignee: | Anders Haraldsson | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 05/29/2023 02:40 PM - Leif Häggmark

- Sprint changed from Sprint 66 to Sprint 67

#2 - 06/21/2023 12:27 PM - Leif Häggmark

- Status changed from New to Closed