

SSiO - Feature #564

Backlog # 429 (In Progress): Dissemination

Collect and send material from kartdagarna to Leif

04/26/2023 11:21 AM - Leif Häggmark

Status:	Closed	Start date:	04/26/2023
Priority:	Normal	Due date:	05/25/2023
Assignee:	Anders Haraldsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/29/2023 02:40 PM - Leif Häggmark

- Sprint changed from Sprint 66 to Sprint 67

#2 - 06/22/2023 01:14 PM - Leif Häggmark

- Sprint changed from Sprint 67 to Sprint 68

#3 - 08/28/2023 09:01 AM - Leif Häggmark

- Sprint changed from Sprint 68 to Sprint 69

#4 - 09/18/2023 07:29 AM - Leif Häggmark

- Status changed from New to Closed