

SSiO - Feature #567

Backlog # 353 (In Progress): Smart lamp posts

Check time plan for fiber through LTU

05/29/2023 02:54 PM - Leif Häggmark

| | | | |
|------------------------|---------------|------------------------|------------|
| Status: | Closed | Start date: | 05/25/2023 |
| Priority: | Normal | Due date: | 06/21/2023 |
| Assignee: | Leif Häggmark | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 06/22/2023 01:06 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 06/22/2023 01:06 PM - Leif Häggmark

- Status changed from In Progress to Closed