

SSiO - Feature #569

Backlog # 429 (In Progress): Dissemination

Send out suggestions for workshops in Norr- & Västerbotten

05/29/2023 03:03 PM - Leif Häggmark

Status:	Closed	Start date:	05/25/2023
Priority:	Normal	Due date:	06/21/2023
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/22/2023 01:08 PM - Leif Häggmark

- Status changed from New to Closed