

SSiO - Feature #575

Backlog # 188 (In Progress): LoRa network

Get a resource that can work with LoRa (and other matters)

08/28/2023 08:44 AM - Leif Häggmark

Status:	Closed	Start date:	08/21/2023
Priority:	Normal	Due date:	09/01/2023
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/28/2023 08:46 AM - Leif Häggmark

- Sprint changed from Sprint 68 to Sprint 69

#2 - 09/18/2023 07:15 AM - Leif Häggmark

- Status changed from New to Closed