

## SSiO - Feature #579

Backlog # 375 (In Progress): IVo related

### Check dismounting of remaining sensors with the municipality

09/21/2023 08:26 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/18/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/18/2023
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/18/2023 01:25 PM - Leif Häggmark

- Status changed from New to Closed