

SenseSmartRegion - Feature #58

Backlog # 39 (In Progress): How do we go on regarding AR?

Check if we can find thesis workers at "Interaction & Design" in Umeå

12/15/2017 02:45 PM - Leif Häggmark

Status:	Closed	Start date:	12/08/2017
Priority:	Normal	Due date:	01/23/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/10/2018 04:18 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 01/29/2018 03:30 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#3 - 01/29/2018 03:52 PM - Leif Häggmark

- Status changed from In Progress to Closed