

SSiO - Feature #580

Backlog # 409 (In Progress): Phoenix related

Get data from SSiO platform for the Riksbyggen app

09/21/2023 08:47 AM - Leif Häggmark

Status:	New	Start date:	09/18/2023
Priority:	Normal	Due date:	10/18/2023
Assignee:	Robin Edwards	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2023 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71