

SSiO - Feature #583

Backlog # 188 (In Progress): LoRa network

Conect and test soil sensor

10/06/2023 07:31 AM - Leif Häggmark

Status:	Closed	Start date:	09/18/2023
Priority:	Normal	Due date:	10/18/2023
Assignee:	Robin Edwards	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2023 07:16 AM - Leif Häggmark

- Status changed from New to Closed