

SSiO - Feature #585

Backlog # 202 (In Progress): Platform functions

See to that we buy an UPS for the sever

10/18/2023 01:24 PM - Leif Häggmark

Status:	New	Start date:	10/18/2023
Priority:	Normal	Due date:	10/31/2023
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2023 01:24 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71