

SSiO - Feature #586

Backlog # 375 (In Progress): IVo related

Dismount sensors from the last 2 apartments

10/18/2023 01:26 PM - Leif Häggmark

Status:	New	Start date:	10/18/2023
Priority:	Normal	Due date:	10/31/2023
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2023 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71