

## SSiO - Feature #586

Backlog # 375 (In Progress): IVo related

### Dismount sensors from the last 2 apartments

10/18/2023 01:26 PM - Leif Häggmark

<b>Status:</b>	New	<b>Start date:</b>	10/18/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/31/2023
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/18/2023 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71