

ESUDA - Backlog #588

Välj ut fastigheter

02/23/2024 03:23 PM - Leif Häggmark

Status:	In Progress	Start date:	02/23/2024
Priority:	Normal	Due date:	03/11/2024
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 589: Föreslå 5-6 skolor i Piteå att börja med			Closed
Feature # 590: Titta på vilka fastighetssystem de 6 skolorna i Skellefteå har			Closed

History

#1 - 03/12/2024 08:20 AM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#2 - 04/04/2024 01:34 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#3 - 04/26/2024 12:52 PM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4