

ESUDA - Feature #590

Backlog # 588 (In Progress): Välj ut fastigheter

Titta på vilka fastighetssystem de 6 skolorna i Skellefteå har

02/23/2024 03:36 PM - Leif Häggmark

Status:	Closed	Start date:	02/23/2024
Priority:	Normal	Due date:	03/11/2024
Assignee:	Andreas Hedlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/12/2024 08:19 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 03/12/2024 08:20 AM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#3 - 04/04/2024 01:26 PM - Leif Häggmark

- Status changed from In Progress to Closed