

## ESUDA - Backlog #591

### Åtkomst till fastighetssystemen

02/23/2024 03:36 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	02/23/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	03/20/2025
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	68%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 592: Boka in möte med Leosol för att titta på Webport			Closed
Feature # 603: Ordna åtkomst till BMS-system via SmartConnector			Closed
Feature # 604: Ordna åtkomst till BMS-system via Webport			Closed
Feature # 609: Start fetching data			In Progress
Feature # 612: Skissa på flödesschema, tillsammans med Skeå kommun			Closed
Feature # 615: Ge LTU tillgång till Piteås WebPort			Closed
Feature # 616: Kolla upp Datum/Tid för trendintervall i WebPort			Closed
Feature # 617: Namnge taggar för Skellefteå, tillsammans med Johan A och Anders Jonsson			In Progress
Feature # 618: Översätt taggnamnen i "Excellen" till engelska (Brick)			Closed
Feature # 619: Välj ut fastigheter med mycket rumstemperaturs- och luftkvalitetssensorer			In Progress
Feature # 620: Testa konnektivitet med Skellefteås system			Closed
Feature # 621: Fortsätt med ontologier / datastrukturer / brickschema			Closed
Feature # 624: Skicka guidelines för namnsättning av tags för Webport och Schneider			Closed
Feature # 625: Lägg upp guidelines i vår Google drive			Closed
Feature # 660: Stöt på Anders Jonsson eller få fram ett datum när färdigt			Closed
Feature # 671: Followup of Zahraa's models in production			In Progress
Feature # 683: Check with Halldo if we can get energy data from Pite energi			Closed
Feature # 684: Check i we can get access to the first building with BrickSchema			Closed
Feature # 685: Give LTU access to the first building with BrickSchema naming			Closed
Feature # 686: Book meeting with Pite energi - Skellefteå kraft regarding API			New
Feature # 701: Help Nafil and Ruvimbo to get access to schedules			New
Feature # 702: Arrange meeting to discuss how to get data from Sara kulturhus			New

### History

#### #1 - 03/12/2024 08:20 AM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#### #2 - 04/04/2024 01:34 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#### #3 - 04/26/2024 12:52 PM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#### #4 - 05/14/2024 09:32 AM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#### #5 - 06/11/2024 09:12 AM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

**#6 - 06/26/2024 09:22 AM - Leif Häggmark**

- *Sprint changed from Sprint 6 to Sprint 7*

**#7 - 08/27/2024 09:22 AM - Leif Häggmark**

- *Sprint changed from Sprint 7 to Sprint 8*

**#8 - 09/24/2024 12:47 PM - Leif Häggmark**

- *Sprint changed from Sprint 8 to Sprint 9*

**#9 - 10/18/2024 12:22 PM - Leif Häggmark**

- *Sprint changed from Sprint 9 to Sprint 10*

**#10 - 11/07/2024 03:29 PM - Leif Häggmark**

- *Sprint changed from Sprint 10 to Sprint 11*

**#11 - 11/26/2024 01:03 PM - Leif Häggmark**

- *Sprint changed from Sprint 11 to Sprint 12*

**#12 - 12/10/2024 01:25 PM - Leif Häggmark**

- *Sprint changed from Sprint 12 to Sprint 13*

**#13 - 01/14/2025 01:16 PM - Leif Häggmark**

- *Sprint changed from Sprint 13 to Sprint 14*

**#14 - 02/07/2025 01:07 PM - Leif Häggmark**

- *Sprint changed from Sprint 14 to Sprint 15*

**#15 - 02/28/2025 11:36 AM - Leif Häggmark**

- *Sprint changed from Sprint 15 to Sprint 16*