

ESUDA - Feature #592

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Boka in möte med Leosol för att titta på Webport

02/23/2024 03:37 PM - Leif Häggmark

Status:	Closed	Start date:	02/23/2024
Priority:	Normal	Due date:	03/11/2024
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/12/2024 08:19 AM - Leif Häggmark

- Status changed from New to Closed