

ESUDA - Feature #596

Backlog # 595 (In Progress): Disseminering

Informationsbrev till följarkommuner

03/12/2024 08:30 AM - Leif Häggmark

Status:	Closed	Start date:	03/11/2024
Priority:	Normal	Due date:	04/04/2026
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/04/2024 01:35 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#2 - 04/26/2024 12:52 PM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#3 - 05/14/2024 09:32 AM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#4 - 06/11/2024 08:39 AM - Leif Häggmark

- Status changed from New to Closed