

## SenseSmartRegion - Feature #60

Backlog # 39 (In Progress): How do we go on regarding AR?

### Check with student in Luleå

12/15/2017 02:57 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	12/08/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	01/23/2018
<b>Assignee:</b>	Saguna Saguna	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 01/29/2018 03:30 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#2 - 01/29/2018 03:51 PM - Leif Häggmark

- Status changed from New to Closed