

## ESUDA - Feature #600

Backlog # 593 (In Progress): Dataset

### Kolla om Skellefteå kommun har IDA ICE-modeller för skolorna

03/12/2024 08:41 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	03/11/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	04/04/2024
<b>Assignee:</b>	Andreas Hedlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 04/04/2024 12:39 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 04/04/2024 01:34 PM - Leif Häggmark

- Status changed from In Progress to Closed