

ESUDA - Feature #606

Backlog # 593 (In Progress): Dataset

Ordna ritningar inkl. flödesschema vent. och VVS, (eller BIM-filer), för de utvalda fastigheterna

04/04/2024 01:33 PM - Leif Häggmark

Status:	Closed	Start date:	04/04/2024
Priority:	Normal	Due date:	04/26/2024
Assignee:	Halldo Lundgren	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/04/2024 01:35 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#2 - 04/26/2024 12:50 PM - Leif Häggmark

- Status changed from New to Closed