

ESUDA - Feature #612

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Skissa på flödesschema, tillsammans med Skeå kommun

04/26/2024 12:56 PM - Leif Häggmark

Status:	Closed	Start date:	04/26/2024
Priority:	Normal	Due date:	05/05/2024
Assignee:	Johan Andersson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/13/2024 08:11 AM - Leif Häggmark

- Status changed from New to Closed