

ESUDA - Feature #615

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Ge LTU tillgång till Piteås WebPort

04/26/2024 01:04 PM - Leif Häggmark

Status:	Closed	Start date:	04/26/2024
Priority:	Normal	Due date:	05/05/2024
Assignee:	Leif Lundberg	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/13/2024 08:41 AM - Leif Häggmark

- Status changed from New to Closed