

ESUDA - Feature #620

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Testa konnektivitet med Skellefteås system

06/11/2024 09:20 AM - Leif Häggmark

Status:	Closed	Start date:	06/11/2024
Priority:	Normal	Due date:	06/26/2024
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/26/2024 09:22 AM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#2 - 08/27/2024 09:22 AM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8

#3 - 09/24/2024 12:45 PM - Leif Häggmark

- Status changed from New to Closed