

ESUDA - Feature #621

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Fortsätt med ontologier / datastukturer / brickschema

06/11/2024 09:20 AM - Leif Häggmark

Status:	Closed	Start date:	06/11/2024
Priority:	Normal	Due date:	06/26/2024
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/26/2024 09:22 AM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#2 - 08/27/2024 08:33 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 08/27/2024 09:22 AM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8

#4 - 08/27/2024 01:09 PM - Leif Häggmark

- Subject changed from Fortsätt med ontologier / datastukturer to Fortsätt med ontologier / datastukturer / brickschema

#5 - 09/24/2024 12:47 PM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9

#6 - 10/18/2024 12:22 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

#7 - 11/07/2024 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#8 - 11/07/2024 03:30 PM - Leif Häggmark

- Status changed from In Progress to Closed