

ESUDA - Feature #628

Backlog # 595 (In Progress): Disseminering

Plan for FIWARE Summit

06/27/2024 08:34 AM - Leif Häggmark

Status:	Closed	Start date:	06/26/2024
Priority:	Normal	Due date:	07/01/2024
Assignee:	Robin Edwards	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/27/2024 08:41 AM - Leif Häggmark

- Status changed from New to Closed