

## ENiSDA - Backlog #633

### Access to data

08/21/2024 09:07 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	08/21/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	03/07/2025
<b>Assignee:</b>	Lars Hansson	<b>% Done:</b>	91%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 635: Together with Petar - Push Kristianstads IT to open upp for streaming o...			<b>Closed</b>
Feature # 636: Together with Petar - Choose up to 5 schools			<b>Closed</b>
Feature # 637: Together with Petar - Go on working to get energy data			<b>Closed</b>
Feature # 644: Check for power data from C4 together with Staffan			<b>Closed</b>
Feature # 664: Send electricity data from Kristianstad to Leif			<b>Closed</b>
Feature # 665: Put electricity data in Google drive			<b>Closed</b>
Feature # 666: Look for drawings and energy declarations, send to Leif			<b>Closed</b>
Feature # 667: Put drawings and energy declarations in Google drive			<b>Closed</b>
Feature # 677: Call for meeting with C4, to get explanations of energy data			<b>Closed</b>
Feature # 691: Send an email to Petar telling what data we need to analyze consumption			<b>Closed</b>
Feature # 692: Send requested data to Nafil			<b>In Progress</b>

### History

#### #1 - 08/21/2024 09:12 AM - Leif Häggmark

- Subject changed from *Acess to data* to *Access to data*

#### #2 - 09/24/2024 02:43 PM - Leif Häggmark

- Sprint changed from *Sprint 1* to *Sprint 2*

#### #3 - 10/22/2024 01:34 PM - Leif Häggmark

- Sprint changed from *Sprint 2* to *Sprint 3*

#### #4 - 11/12/2024 02:26 PM - Leif Häggmark

- Sprint changed from *Sprint 3* to *Sprint 4*

#### #5 - 12/03/2024 03:21 PM - Leif Häggmark

- Sprint changed from *Sprint 4* to *Sprint 5*

#### #6 - 02/13/2025 10:01 AM - Leif Häggmark

- Sprint changed from *Sprint 5* to *Sprint 6*

#### #7 - 03/07/2025 11:59 AM - Leif Häggmark

- Sprint changed from *Sprint 6* to *Sprint 7*