

ENiSDA - Feature #635

Backlog # 633 (In Progress): Access to data

Together with Petar - Push Kristianstads IT to open upp for streaming of data

08/21/2024 09:10 AM - Leif Häggmark

Status:	Closed	Start date:	08/21/2024
Priority:	Normal	Due date:	09/24/2024
Assignee:	Lars Hansson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/24/2024 01:15 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 09/24/2024 02:43 PM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#3 - 10/22/2024 01:34 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#4 - 10/23/2024 12:16 PM - Leif Häggmark

- Status changed from In Progress to Closed

#5 - 02/13/2025 09:09 AM - Leif Häggmark

- Status changed from Closed to In Progress

#6 - 02/13/2025 09:27 AM - Leif Häggmark

- Status changed from In Progress to Closed