

ENiSDA - Backlog #639

Adminstration

08/21/2024 09:15 AM - Leif Häggmark

Status:	In Progress	Start date:	08/21/2024
Priority:	Normal	Due date:	09/24/2024
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 640: Create Redmine instance for ENiSDA			Closed