

## ENiSDA - Backlog #639

### Administration

08/21/2024 09:15 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	08/21/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	09/24/2024
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 640: Create Redmine instance for ENiSDA			<b>Closed</b>