

ENiSDA - Feature #640

Backlog # 639 (In Progress): Administration

Create Redmine instance for ENiSDA

08/21/2024 09:15 AM - Leif Häggmark

Status:	Closed	Start date:	08/21/2024
Priority:	Normal	Due date:	09/24/2024
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/21/2024 09:16 AM - Leif Häggmark

- Status changed from New to Closed
- Assignee set to Leif Häggmark